
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/08/2014

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1119 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 37.35

418 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,760,006.06

$10,239,970.84

$9,137,573.34

10.63%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $10,760,006.06 $10,239,970.84 $9,137,573.34 15.08% $490,350.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/08/2014

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $914,939.71 $804,064.35 $110,875.36

Non-Participating $228,734.96 $201,016.13 $27,718.83

Total Earnings $1,143,674.67 $1,005,080.48 $138,594.19

Stockpiled Materials $478,758.05 $127,002.00 $351,756.05

Gross Earnings $1,622,432.72 $1,132,082.48 $490,350.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,622,432.72 $1,132,082.48

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $490,350.24

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/08/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 150-1000     TRAFFIC CONTROL - LS  1.000 .334

 87215.350 .021

BRST0-0054-01(063)

 

.355 $1,831.52 $30,961.45

0010 318-3000     AGGR SURF CRS TN  7,692.000 192.980

 13.370 190.090

 

 

383.070 $2,541.50 $5,121.65

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 1,461.000

 0.950 .000

 

 

1,461.000 $.00 $1,387.95

Category Amount: $4,373.02 $37,471.05

Category Number: 0020 DRAINAGE

0118 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 .250

 1300.000 .750

 

 

1.000 $975.00 $1,300.00

0133 668-1100     CATCH BASIN, GP 1 EA  43.000 1.500

 1950.000 2.500

 

 

4.000 $4,875.00 $7,800.00

0138 668-2100     DROP INLET, GP 1 EA  18.000 1.250

 1300.000 2.750

 

 

4.000 $3,575.00 $5,200.00

0148 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,253.000 286.850

 35.740 280.200

 

 

567.050 $10,014.35 $20,266.37

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 227.300

 44.430 .000

 

 

227.300 $.00 $10,098.94



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/08/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0153 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  863.000 345.700

 45.000 48.000

 

 

393.700 $2,160.00 $17,716.50

0163 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  257.000 .000

 59.850 96.000

 

 

96.000 $5,745.60 $5,745.60

0172 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  346.000 180.200

 57.400 72.000

 

 

252.200 $4,132.80 $14,476.28

0173 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  112.000 120.000

 127.360 .000

 

 

120.000 $.00 $15,283.20

0183 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 .000

 512.520 1.000

 

 

1.000 $512.52 $512.52

0198 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 1.000

 582.000 1.000

 

 

2.000 $582.00 $1,164.00

Category Amount: $32,572.27 $99,563.41

Category Number: 0030 TEMPORARY EROSION

0238 163-0240     MULCH TN  312.000 176.401

 205.000 21.972

 

 

198.373 $4,504.26 $40,666.47

0263 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  63.000 .000

 1.000 1.000

 

 

1.000 $1.00 $1.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/08/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0268 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  63.000 2.250

 125.000 7.500

 

 

9.750 $937.50 $1,218.75

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 1,773.000

 0.100 1,617.000

 

 

3,390.000 $161.70 $339.00

0277 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  23.000 5.250

/SAND BAGS 293.090 3.000

 

 

8.250 $879.27 $2,417.99

0287 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  1.000 1.500

 655.980 .000

 

 

1.500 $.00 $983.97

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 7.000

 771.810 1.000

 

 

8.000 $771.81 $6,174.48

0303 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,760.000 12,775.575

 2.550 691.500

 

 

13,467.075 $1,763.33 $34,341.04

Category Amount: $9,018.87 $86,142.70

Category Number: 0040 PERMANENT EROSION

0333 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  645.000 150.056

 23.900 85.000

 

 

235.056 $2,031.50 $5,617.84

0343 603-7000     PLASTIC FILTER FABRIC SY  4,084.000 649.601

 4.050 85.000

 

 

734.601 $344.25 $2,975.13

Category Amount: $2,375.75 $8,592.97



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/08/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0453 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 .000

 155.000 .000

1 LT

 

.000 $.00 $0.00

0498 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,653.000 .000

 179.000 .000

1 LT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0040 PERMANENT EROSION

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 9.000

 300.000 1.000

 

 

10.000 $300.00 $3,000.00

Category Amount: $300.00 $3,000.00

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 200.518

 38.350 26.667

 

 

227.185 $1,022.68 $8,712.54

Category Amount: $1,022.68 $8,712.54

Category Number: 0080 BRIDGE 1 RT

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 .000

 155.000 .000

1 RT

 

.000 $.00 $0.00

0758 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,653.000 .000

 179.000 .000

1 RT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/08/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 10.000

 2800.000 1.000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

11.000 $2,800.00 $30,800.00

Category Amount: $2,800.00 $30,800.00

Category Number: 0010 ROADWAY

9105 210-0100     GRADING COMPLETE - LS  .000 .333

 1722631.920 .050

ADD'L GRADING REQ'D FOR SEDIMENT BASINS

                                                            

.383 $86,131.60 $659,768.03

9135 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 39.800

MATL & H LIME 75.300 .000

Temporary Asphalt at 0.75/ton less than contract price

                                                            

39.800 $.00 $2,996.94

Category Amount: $86,131.60 $662,764.97

Project Total Amount: $138,594.19 $1,143,674.67


